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DOCKET NO.  2020-248-E  ORDER NO. 2020-103-H 

 

OCTOBER 26, 2020 

 

CHIEF HEARING OFFICER:  David Butler 

 

DOCKET DESCRIPTION: 

Joint Request of Dominion Energy South Carolina, Incorporated and Lone Star Solar, 

LLC to Toll Milestone Payment Deadline 

 

MATTER UNDER CONSIDERATION: 

Tolling of Milestone Hearing Date Until Public Service Commission Can Rule 

 

CHIEF HEARING OFFICER’S ACTION: 

According to a document submitted to the Commission, on August 31, 2020, Dominion 

Energy South Carolina, Inc. (“DESC”) and Lone Star Solar, LLC (“Lone Star”) 

(collectively, the “Parties”) amended the underlying Interconnection Agreement (“IA”) 

dated April 19, 2019 (hereinafter the “Amended IA”). Further, according to the document 

submitted by the parties, the Amended IA was necessary in order to allow revisions to 

information previously provided in the Appendices to the IA. Under the Amended IA, Lone 

Star requests interconnection facilities in-service as of August 1, 2022. Pursuant to the 

amended Milestone Table, Lonestar is to provide a financial payments/guarantees to DESC 

on or before October 26, 2020 (“Milestone 2”). Further, according to the document 

submitted by the parties, Lone Star brought a unique question to DESC’s attention that 

warrants the Parties’ further consideration. DESC states that Lone Star presented its issue 

well before the October 26, 2020 date; the Parties have discussed the issue; and DESC has 

determined that revising the due date for Milestone 2 to allow for a limited extension of 

time will not adversely affect lower queued customers. In light of the combined factors 

above, the Parties jointly support revising the timeline for Milestone 2. Therefore, the 

Parties respectfully request that the Commission grant the Parties permission to negotiate 

a revised due date for Milestone 2 in the Milestone Table, and that Lone Star’s payment 

obligation for Milestone 2 be tolled pending those negotiations. 

 

Clearly, this is a matter that should be determined by the entire Public Service Commission 

of South Carolina (“the Commission). However, the Commission does not meet again until 

Wednesday, October 28, 2020. For that reason, Lone Star’s payment obligation for 

Milestone 2 is tolled at this time, until the full Public Service Commission of South Carolina 

can rule on this entire matter at its meeting on Wednesday, October 28, 2020. This ends the 

Chief Hearing Officer’s Order.  
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